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Firm-Fixed-Price

01 2004MAR09

W52H09

TACOM-ROCK ISLAND

ROCK ISLAND IL  61299-7630

AMSTA-LC-CSC-C

NATE ACREE (309)782-1176

EMAIL: ACREEN@RIA.ARMY.MIL

S3309A

DCMA LONG ISLAND

605 STEWART AVE

GARDEN CITY  NY  11530-4761
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1M291

CHECK-MATE INDUSTRIES INC

777 MOUNT AVE

WYANDANCH, NY. 11798

TYPE BUSINESS: Other Small Business Performing in U.S.
DAAE20-00-D-0123/0011

2003DEC03

ACRN: AB NET INCREASE: $467,250.00

KIND MOD CODE: B

X

X
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JERRY L YOWELL
YOWELLJ@RIA.ARMY.MIL (309)782-6736
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.THE PURPOSE OF THIS MODIFICATION IS TO MAKE A CHANGE TO THE PROTECTIVE SURFACE FINISH ON THE 175,000 EACH M9 9MM MAGAZINES ON

DELIVERY ORDER 0011 TO CONTRACT DAAE20-00-D-0123.  THE CHANGE INVOLVES THE FOLLOWING:

A. CHECK-MATE INDUSTRIES, INC. SHALL CONTINUE BUILDING TO THE M9 PISTOL MAGAZINE PERFORMANCE SPECIFICATION, PRF 12991621,

AS REQUIRED UNDER CONTRACT DAAE20-00-D-0123, EXCEPT THAT THE MAGAZINE TUBE SHALL HAVE FINISH 5.1.1 OF

MIL-STD-171, WITH DRY FILM LUBRICANT PER SAE AS5272, TYPE 1, FILM THICKNESS SHALL BE .010 TO .015MM.

B. DRY FILM LUBRICANT, PER SAE AS5272, TYPE 1, SHALL BE APPLIED TO THE PLASTIC MAGAZINE FOLLOWER.

C.The initial production lot of magazines built with the above changes shall undergo a Conformance

Verification inspection in accordance with table IV of PRF 12991521 as previously supplied on Delivery Order 0008, except that

the function tests shall be performed as follow:

4.5.3 Function. Each sample magazines shall be fully loaded with M882 ammunition and fifteen (15)rounds from each magazine

shall be fired in each of the following attitudes; normal firing attitude, rotated 180 up-side down, rotated 90 degrees

horizontally to the left, rotated 90 degrees horizontally to the right. Each stoppage shall be recorded and a failure analysis

performed to determine the cause of the stoppage. A stoppage attributed to the pistol shall not be cause for rejection of the

magazine. The occurrence of a magazine related pistol stoppage, failure of the pistol slide to remain to the rear after the

last round in the magazine is fired or failure of the magazine to be retained in the pistol during firing shall result in

failure of the function test. Function firing shall be accomplished with the pistol hand-held.

2.THE GOVERNMENT AGREES TO PAY THE ADDITIONAL PROPOSED AMOUNT OF $467,250.00 (I.E. $2.67 EACH x 175,000 = $467,250.00) TO

IMPLEMENT THIS CHANGE.

3.THE DELIVERY SCHEDULE FOR CLIN 0001AA IS CHANGED TO THE FOLLOWING:

DEL REL CD 001 SHIPMENT DATES ARE CHANGED FROM 110,750 EACH ON 30 APRIL 2004 TO 25,000 EACH ON 30JULY 2004, 25,000 EACH ON

30 AUGUST 2004, 25,000 EACH 30 SEPTEMBER 2004, 25,000 EACH 30 OCTOBER 2004 AND 10,750 EACH ON 30 NOVEMBER 2004.

DEL REL CD 002 SHIPMENT DATES ARE CHANGED FROM 53,250 EACH ON 28 MAY 2004 TO 25,000 EACH ON 30 DECEMBER 2004 AND 28,250 EACH ON

30 JANUARY 2005.

DEL REL CD 003 SHIPMENT DATE IS CHANGED FROM 11,000 EACH ON 28 MAY 2004 TO 11,000 EACH ON 27 FEBRUARY 2005.

4.EARLIER DELIVERIES ARE ACCEPTABLE AT NO ADDITIONAL COST TO THE GOVERNMENT.

5.AN ADDITIONAL QUANTITY OF 7000 ROUNDS OF M882 BALL AMMUNITION IS HEREBY AUTHORIZED.

6.PLEASE BE ADVISED AS PER MIL-STD-171 AND TT-C-490 A NEW PHOSPHATE COATING PROCEDURE MUST BE SUBMITTED TO THE GOVERNMENT

FOR APPROVAL FOR THIS DELIVERY ORDER TO BE ACCEPTED.

7.PARAGRAPH 4.5.18 OF PRF12991621 STATES THAT THE SAMPLE MAGAZINES SHALL BE EXPOSED TO A 5% SALT FOG IN ACCORDANCE WITH METHOD

509.3 OF MIL-STD-810.  PLEASE BE ADVISED THAT ASTM B117 CAN BE USED AS AN ALTERNATIVE TO METHOD 509.3 OF MIL-STD-810.

8.PART NUMBER: 9346413 CITED IN THIS CONTRACT IS FOR REFERENCE ONLY.

9.INCORPORATE REQUEST FOR WAIVER L04S6101 TO ALLOW CHECK-MATE INDUSTRIES TO DELAY SHIPMENT OF MAGAZINES IN ORDER TO CHANGE

THE FINAL PROTECTIVE FINISH, WITHOUT CHANGING THE DATE STAMP ON EACH MAGAZINE.  SEE ATTACHMENT 001.

10.ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

                                               *** END OF NARRATIVE A 002 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                      175000        EA   $       5.94000  $      1,039,500.00              ___________________                                                          ______________   __________________

              NOUN: MAGAZINES

              PRON: M141S189M1    PRON AMD: 02    ACRN: AA

              AMS CD: 07001164645

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Certificate of Conformance

              ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W52H093301A165  W25G1U    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             25,000         30-JUL-2004

                 002             25,000         30-AUG-2004

                 003             25,000         30-SEP-2004

                 004             25,000         30-OCT-2004

                 005             10,750         30-NOV-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0123/0011

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W52H093301A166  W62G2T    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             25,000         30-DEC-2004

                 002             28,250         30-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         TRANSPORTATION OFFICER

                         PO BOX 960001
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                         STOCKTON              CA 95296-0130

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0123/0011

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  W52H093301A167  W31G1Z    J                1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001             11,000         27-FEB-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W31G1Z)   XR W0L7 ANNISTON MUNITIONS CENTER

                         TRANS OFFICER 256 235 6837 CL V

                         7 FRANKFORD AVE BLDG 380

                         ANNISTON              AL 36201-4199

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE20-00-D-0123/0011

0002          SECURITY CLASS: Unclassified

0002AA        SERVICES LINE ITEM                                                                           $        467,250.00              __________________                                                                            __________________

              NOUN: SERVICES LINE ITEM

              PRON: M142S496M1    PRON AMD: 01    ACRN: AB

              AMS CD: 070011

              Inspection and Acceptance              _________________________

              INSPECTION: Certificate of Conformance

              ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-2005

                            $       467,250.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0002AA  M142S496M1             AB       2        $               0.00  $         467,250.00            $         467,250.00

        070011

                                                                           _________________

                                                         NET CHANGE    $         467,250.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AB        97   X4930AC6G 6D           2571  S11116                W52H09           $         467,250.00                                                                                                          __________________

                                                                                          NET CHANGE    $         467,250.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,039,500.00              $         467,250.00              $       1,506,750.00
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PIIN/SIIN MOD/AMD

SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Attachment 001     REQUEST FOR WAIVER, L04S6101                                   25-FEB-2004      001
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